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Municipal Improvements

2006-2010 Adopted Capital Improvement Program

Overview

Introduction

The Municipal Improvements Capital Program
provides capital mmprovements and
maintenance for City facilities and their
operating systems that are not funded in other
capital programs. The 2006-2010 Adopted
Capital Improvement Program (CIP) provides
funding of $5.8 million, of which $3.4 million
is allocated in 2005-2006.

This program is part of the Strategic Support
City Setvice Area (CSA) and supports the
following outcome: Safe and Functional Public
Infrastructure, Facilities, Materials and Equipment.

Program Priorities and Objectives

An overall goal of this program 1s to develop
and maintaimn functional City facilities that meet
the service needs of our customers. There are
a variety of projects that are typically funded in
this program. Several different departments
including the City Manager’s Office, Public
Works, General Services, and Environmental
Services manage these projects. General
Setvices 1s, however, responsible for
coordinating the Municipal Improvements
Program and maintaining the projects once the
improvements are completed.

Sources of Funding

This program 1s primarily supported by the
General Fund. The General Fund receives
$100,000 from the Parks Construction and
Conveyance Tax Funds on an ongoing basis to
support a portion of the Closed Landfill
Compliance project.

The Hayes Mansion Phase 3 Fund, the
Redevelopment Capital Projects Fund, and the

Interim City Facility Improvement Fund are
also reflected in this capital program. The
Hayes Mansion Phase 3 Fund accounts for
City managed capital projects funded from
bond proceeds for the Hayes Mansion and
Edenvale  Gardenn  improvement  and
expansion.  The Redevelopment Capital
Projects Fund accounts for funds transferred
for construction projects performed by the

City on Dbehalf of the San José
Redevelopment  Agency  (SJRA). The

Interim City Facility Improvements IFund
accounts  for  the
programming and  relocation  services,
purchase of technology, furniture and
equipment, and improvements to existing
facilities to implement the City’s interim
space plan.

procurement of

Program Highlights

Ongoing Projects

The Municipal Improvements CIP has four
ongoing projects. There 1s an annual
allocation for maintenance and repair needs
of the HP Pavilion ($100,000) and an
allocation for unanticipated and emergency
matntenance ($200,000) for all other City
facilities. In addition, $250,000 in ongoing
funding is provided for Closed Landfill
Compliance.  This allocation funds the
construction and maintenance of a methane
monitoring control system, groundwater
monitoring, and erosion control as well as
muscellaneous pipe repairs and grading, work
plans, geotechnical evaluations, and closure
plans at the City’s five landfill sites. The fuel
tank and monitoring/replacernent project
($50,000) provides funding to monitor and
petform soil cleanup once fucel tanks have
been removed at City facilities.



Municipal Improvements

2006-2010 Adopted Capital Improvement Program

Overview

Major Changes from the 2005-2009
Adopted CIP

None
Operating Budget Impact

The ongoing projects included in the 2006-
2010 Adopted Capital Budget will not result in
additional operating and maintenance costs.
The operating and maintenance  costs
associated with projects cutrently under
construction and anticipated to be operational
in 2005-2006 have been addressed in the 2005-
2006 Adopted Operating Budget.

Council-Approved Revisions to the
Proposed Capital Improvement Program

During the June Budget hearings, the City
Council approved the rebudgeting of
unexpended funds for six General Fund
projects totaling $1,146,000. These include
funds for the Alviso Education Center
($400,000), Arena Repairs  ($315,000),
Convention Center Facility Improvements
($200,000), Animal Shelter Facility Tenant
Improvements ($112,000), Cirque du Soleil
($60,000), and Animal Shelter Facitily
($59,000). In addition, unexpended funds
for four Redevelopment Agency projects and
one Interim City Facility Improvement
project were rebudgeted and are displayed as
patt of this program.
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MUNICIPAL
IMPROVEMENTS

SOURCE OF FUNDS

UsEe or FUNDS

The Source of Funds displays the capital revenues by funding source for each
year of the Five-Year Capital Improvement Program. The Use of Funds
displays the capital expenditures by line-item for each year of the five-vear

period.
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Municipal Improvements Capital Program

2006-2010 Adopted Capital Improvement Program

Source of Funds

Estimated 5-Year
2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 2009-2010 Total
SOURCE OF FUNDS —
General Fund
Beginning Fund Balance *
Contributions, Loans and
Transfers from:
General Fund
— Alviso Education Center 35,000 400,000 400,000
— Alviso Ring Levee 360,000
- Animal Shelter Facility 2,910,000 59,000 59,000
~ Animal Shelter Facility Tenant 888,000 112,000 112,000
improvements
~ Arena Repairs : 415,000 100,000 100,000 100,000 100,000 815,000
- Cirque du Soieil 60,000 60,000
~ Closed Landfill Compliance 277,000 250,000 250,000 250,000 250,000 250,000 1,250,000
- Convention Center Faciiity 200,000 200,000
Improvements
- Facility Improvements 7,000
~ Fuel Tank Monitoring 88,000 50,000 50,000 50,000 50,000 50,000 250,000
— lce Center Corrective Work 120,000
— lce Center Expansion 192,000
~ Los Lagos Golf Course (Capitol 3,000
Tuers)
~ Los Lagos Golf Course 594,000
Enhancements
- Unanticipated/Emergency 246,000 200,000 200,000 200,000 200,000 200,000 1,000,000
Maintenance
- Wildlife Center Relocation 52,000
Reserve for Encumbrances
Total General Fund 5,772,000 1,746,000 600,000 600,000 600,000 600,000 4,146,000

* The 2006-2007 through 2008-2010 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.
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Municipal Improvements Capital Program

2006-2010 Adopted Capital Improvement Program

Source of Funds

SOURCE OF FUNDS (CONTD.)

Fiber Optics Development Fund

Beginning Fund Balance

Total Fiber Optics Development
Fund

Hayes Mansion Phase 3 Fund

Beginning Fund Balance
Reserve for Encumbrances

Total Hayes Mansion Phase 3
Fund

Redevelopment Capital Projects Fund

Beginning Fund Balance
Revenue from Other Agencies:
Redevelopment Agency

~ Children's Discovery Museum

~ Convention Center Capital
improvements

— Convention Center Patio

- Office of Equality Assurance Audit
Services

~ Opera San José at Fox Theatre

~ Paseo Plaza Public Art

— San José Child Care Facility

~ Twohy Building Public Art

Total Redevelopment Capital
Projects Fund

Estimated 5.Year
2004-2005 2005-2006  2006-2007 2007-2008 2008-2009 2009-2010 Total
798,082 *
798,082 o o - ) *
515,000 *
515,000 - i *
*
633,410
48,283 549 549
137,000
99,119
34,491 5,000 5,000
77,000 116,000 116,000
856,000
45,395 146,905 146,905
1,930,698 268,454 268,454 *

*  The 2006-2007 through 2009-2010 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid muitiple counting of the same funds.
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Municipal Improvements Capital Program

2006-2010 Adopted Capital Improvement Program

Source of Funds

Estimated 5-Year
2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 2009-2010 Total
SOURCE OF FUNDS (CONTD.) —_—
Interim City Facilities Improvement
Fund
Beginning Fund Baiance 1,410,000 1,410,000 *
Sale of Bonds
- Commercial Paper 1,600,000
Total Interim City Facilities 1,600,000 1,410,000 1,410,000 *
Improvement Fund
City Hall Renovation Construction
Fund
Beginning Fund Balance 32,379 *
Reserve for Encumbrances 33,260
Total City Hall Renovation 65,639 B B S
Construction Fund
TOTAL SOURCE OF FUNDS 10,681,419 3,424,454 600,000 600,000

600,000

600,000

5,824,454 *

* The 2006-2007 through 2009-2010 Beginning Balances are excluded from the FIVE-YEAR TOTAL SOURCE OF FUNDS to avoid multiple counting of the same funds.
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Municipal improvements Capital Program

2006-2010 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS

Construction Projects

Alviso Ring Levee
Animal Shelter Facility
Children's Discovery Museum

Convention Center Capital
improvements
Convention Center Patio

Facility Improvements

Ice Center Corrective Work
Los Lagos Golf Course (Capitol
Tuers)

Los Lagos Golf Course

Enhancements
Opera San José at Fox Theatre

Park improvement- Tax Exempt
San José Child Care Facility
Underground Parking

Wildlife Center Relocation

1. Alviso Education Center

2.  Animal Shelter Facility
Tenant Improvements
Arena Repairs

Cirque du Soleil

Closed Landfill Compliance
Convention Center Facility

Improvements
7. Fuel Tank Monitoring

2R LIS

Estimated 5-Year
2004-2005 2005-2006 jOOG-ZOOL 2007-2008 2008-2009 2009-2010 Total

360,000

2,910,000 59,000 59,000
633,410

48,283 549 549
137,000
7,000
120,000
3,000
594,000

34,491 5,000 5,000
2,000
856,000
143,000
52,000

35,000 400,000 400,000

888,000 112,000 112,000

415,000 100,000 100,000 100,000 100,000 815,000

60,000 60,000

277,000 250,000 250,000 250,000 250,000 250,000 1,250,000

200,000 200,000

88,000 50,000 50,000 50,000 50,000 50,000 250,000
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Municipal Improvements Capital Program

2006-2010 Adopted Capital Improvement Program

Use of Funds

USE OF FUNDS (CONTD.)

Construction Projects

8. Interim City Facilities
Improvements

9. Unanticipated/Emergency
Maintenance

Public Art

Hayes Mansion Public Art-
Administration- Taxable

Hayes Mansion Public Art- Tax
Exempt

10. Pasec Plaza Public Art

11. Twohy Building Public Art
Total Public Art
Total Construction Projects

Non-Construction

General Non-Construction
ice Center Expansion

Office of Equality Assurance
Audit Services

Total General Non-Construction

Estimated 5-Year
2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 2009-2010 Total
190,000 1,410,000 1,410,000
246,000 200,000 200,000 200,000 200,000 200,000 1,000,000
70,000
300,000
7,000 116,000 116,000
45,395 146,905 146,905
492,395 262,905 262,905
8,116,579 3,424,454 600,000 600,000 600,000 600,000 5,824,454
192,000
99,119
291,119 - i - o -

Contributions, Loans and Transfers to Special Funds

Existing City Hall Renovation
Loan Repayment

65,639
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Municipal Improvements Capital Program

2006-2010 Adopted Capital Improvement Program

Use of Funds

Estimated 5-Year
2004-2005 2005-2006 2006-2007 2007-2008 2008-2009 2009-2010 Total

USE OF FUNDS (CONTD.) - — -

Non-Construction

Contributions, Loans and Transfers to Special Funds

Fiber Optics Repayment to 798,082

Sewage Treatment Plant

Connection Fee Fund o L _ )

Total Contributions, Loans and 863,721

Transfers to Special Funds

Total Non-Construction 1,154,840 o )

Ending Fund Balance 1,410,000 - *

TOTAL USE OF FUNDS 10,681,419 3,424,454 600,000 600,000 600,000 600,000 5,824,454

* The 2005-2006 through 2008-2009 Ending Balances are excluded from the FIVE-YEAR TOTAL USE OF FUNDS to avoid multiple counting of same funds.
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Municipal Improvements Capital Program

2006-2010 Adopted Capital Improvement Program
2005-2006 Use of Funds by Funding Source

(001) (450) {460) Total
General Fund Redevelopment Capital  Interim City Facilities
Projects Fund Improvement Fund

TOTAL RESQURCES 1,748,000 268,454 1,410,000 - é,Zé4,454
Construction Proiects

Animal Shelter Facility 59,000 59,000

Convention Center Capital 549 549

Improvements

Opera San José at Fox Theatre 5,000 5,000
1.  Alvisc Education Center 400,000 400,000
2. Animal Shelter Facility Tenant 112,000 112,000

improvements
3. Arena Repairs 415,000 415,000
4. Cirque du Soleil 60,000 60,000
5. Closed Landfill Compliance 250,000 250,000
6. Convention Center Facility 200,000 200,000

Improvements
7. Fuel Tank Monitoring 50,000 50,000
8. Interim City Facilities Improvements 1,410,000 1,410,000
9. Unanticipated/Emergency Maintenance 200,000 200,000
Public Art
10. Paseo Plaza Public Art 116,000 116,000
11. Twohy Building Public Art 146,805 146,905
Total Public Art 262,905 - 262,905
Total Construction Projects 1,746,000 268,454 1,410,000 3,424,454

TOTAL USE OF FUNDS 1,746,000 268,454 1,410,000 3,424,454
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MUNICIPAL
IMPROVEMENTS

DETAIL OF
CAPITAL PROJECTS

The Detail of Capital Projects section provides information on the individual
capital projects with funding in 2005-2000, including the following: project
name, City Service Area (CSA) and CSA Outcome supporied by the project,
responsible department, Council District, project location, project description,
project start and completion dates, project justification, project costs by type
of expenditure, funding sources for the project, and the annval operating

budget impact. On the Use of Funds statement, these projects are numbered.




Municipal Improvements Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

1. Alviso Education Center

CSA: Strategic Support Initial Start Date: 2nd Qtr. 2003
CSA Outcome: Safe and Functional Public Infrastructure, Facilities, Revised Start Date:

Materials and Equipment Initial Completion Date: 3rd Qtr. 2004
Depart.merlt: .  City Manager Revised Completion Date: TBD
Council District: 4
Location: 1751 Grant Boulevard (Alviso)
Description: Funding is necessary to reimburse the United States Environmental Protection Agency (EPA) for the

costs incurred by EPA staff and its contractor to monitor and coordinate the project and execute the
contract that removed contaminated soil from the site. This project is now complete and in
compliance with Federal and State regulations. This reimbursement has been delayed due to an
ongoing legal dispute. The reimbursement will be processed upon settlement of the dispute.

Justification: This project is mandated by an order of consent from the EPA and was coordinated with an
asbestos-containing soil removal operation performed by the EPA.

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Cost Elements Years Appn. Estimate Total  5-Year Total

Constructiouﬁ 25 435 35 400' . 400 460
TOTAL 25 435 35 400 a0 a0
| Foonesouceseeseers T |
General Fund 25 435 35 400 400 460
TOTAL 25 435 35 ;067 A 7 - 46077 7 460
[ W orsaTiGpubsEFmeacTmS) [
None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $700,000 SNI Area: N/A
Appn. #: 6866

V -1203



Municipal Improvements Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

2. Animal Shelter Facility Tenant Improvements

CSA: Strategic Support Initial Start Date: 3rd Qtr. 2004

CSA Outcome: Safe and Functional Public Infrastructure, Facilities, Revised Start Date:
Materials and Equipment , Initial Completion Date: 3rd Qtr. 2005

Department: Parks, Recreation and Neighborhood Services . .

I . . Revised Completion Date:

Council District:  City-wide

Location: Monterey Road South of Umbarger Road

Description: This project provides funding for the build-out of a spay and neuter clinic, the purchase of three
animal control vehicles, kennel covers, a night drop box, and the Valley Wide Communication
System.

Justification: This allocation will allow additional jurisdictions to use the facility.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Eonstruction B 1 ,000 888 w o 112 1,000
T(;{'AL N 1,006 888 112 . 112 7 1,000
General Fund 1,000 888 112 112 1,000
%aTAL - 1,000 ;388 112 112 7 1,000

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2003-2004 Redevelopment Area: N/A
Initial Project Budget: $1,000,000 SNI Area: N/A
Appn. #: 4889
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Municipal Improvements Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

3. Arena Repairs

CSA: Strategic Support Initial Start Date: Ongoing
CSA Outcome: Safe and Functional Public Infrastructure, Facilities, Revised Start Date:
Depart ¢ g.?teﬂzl:éaz(: Equipment Initial Completion Date: Ongoing
: i
epa .mef' . y ¢ Revised Completion Date:
Council District: 3
L.ocation: 525 West Santa Clara Street
Description: This project provides for necessary repairs to the HP Pavilion such as roof repairs and HVAC
repairs.
Justification: This project is necessary for the efficient maintenance and operation of the HP Pavilion.

L XPENDTURESCHEDULEDLOOS) | | |

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Construction '» 315 77‘7415 100 100“ 100 100 ' 7”7871; .
TOTAL - 315 415 100 100 100 o 815 -
—W—I—
General Fund 415 100 100 100 815
TOTAL 315 415 100 100 " 100 710(; w”—8771757 -
I L o (T M I

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: Yes
Initial Project Budget: SNI Area: N/A
Appn. #: 6209

V -1205



Municipal Improvements Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

4. Cirque du Soleil

CSA: Strategic Support Initia! Start Date: 3rd Qtr. 2005
CSA Outcome: Safe and Functional Public Infrastructure, Facilities, Revised Start Date:
Materials and Equipment Initial Completion Date: 1st Qtr. 2006
Department: City Manager . )
e Revised Completion Date:
Council District: 3
Location: North San Pedro Street, between Mission and

Taylor Streets

Description: This project provides funding for the City's share of site preparation costs for the Cirque du Soleil.

Justification: Funding is necessary for site preparation, utility connections, site restoration, and tree replacement
for the Cirque du Soleil.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Construction 7 60 60 e 60
}OTAL ) 60 60 ' Wﬁ B 66
General Fund 60 60 60 60
TOTAL 7 - 60 - 60 ‘ B 60 767)

None

Major Changes in Project Cost:

None

Notes

FY Initiated: 2004-2005 Redevelopment Area: N/A
Initial Project Budget: $60,000 SNI Area: N/A
Appn. #: 5030

V -1206




Municipal Improvements Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

5. Closed Landfill Compliance

CSA: Strategic Support Initial Start Date: Ongoing
CSA Outcome: Safe and Functional Public Infrastructure, Facilities, Revised Start Date:
Matgrlals and Equ.ment Initial Completion Date: Ongoing
Department: Environmental Services . .
e Revised Completion Date:
Council District: 7
Location: Singleton Road, Story Road, Roberts Avenue
Landfill Sites
Description: This project provides funds for the construction and maintenance of a methane control system,

groundwater monitoring, and erosion control for the Singleton Road and Story Road landfill sites. In
addition, this allocation provides funds for miscellaneous pipe repairs and grading, work plans,
geotechnical evaluations, and closure plans at these two sites, as well as the Robeits Avenue site.

Justification: This project complies with mandated requirements of the Regional Water Quality Control Board, the
Bay Area Air Quality Management District, and the California Integrated Waste Management Board.

L ECPEWITURESGHEDUIECOS |

>t y § y o. g .
Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total  5-Year Total
Construction 102 102 75 75 75 75 75 375
Post Construction 175 175 175 175 175 175 175 875
TOTAL 250 250 250 250 250 1 250
FUNDING/SOURCE SCHEDULE (000'S) _
General Fund 250 250 250 250 1,250
TOTAL 217 277 250 250 250 250 250 1,250
| ANNUAL OPERATNG BUDGET WPAGT w0s) (||

None

Major Changes in Project Cost:
N/A

Notes:

This project was previously titled Methane Monitoring and Control. Project schedule dates and selected budget
information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Reclevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4089

V - 1207



Municipal Improvements Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

6. Convention Center Facility Improvements

CSA: Strategic Support Initial Start Date: 2nd Qtr. 2005
CSA Outcome: Safe and Functional Public Infrastructure, Facilities, Revised Start Date:
Materials and Equipment Initial C letion Date: 2nd Qtr. 2006
Department: Conventions, Arts and Entertainment rTma omp et-lon ate: 2nd Qtr.
el Revised Completion Date:
Council District: 3
Location: San Carlos Street
Description: This allocation provides funding for security system repairs and airwall repair at the Convention
Center.
Justification: Improvements are needed to maintain this City facility.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Ecmstru;;tiiér:“ 200 ) 200 200 200
%6'1:A1L . 7200 200 V 200 200
General Fund 200 200 200 200
TOTAiLV - 200 500 200 200

Major Changes in Project Cost:

None

Notes:

FY initiated: 2004-2005 Redevelopment Area: N/A
Initial Project Budget: $200,000 SNI Area: N/A
Appn. #: 5032

V -1208




Municipal Improvements Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

7. Fuel Tank Monitoring

CSA: Strategic Support Initial Start Date: Ongoing
CSA Outcome: Safe and Functional Public Infrastructure:, Facilities, Revised Start Date:
Matgrlals and Equ'ment Initial Completion Date: Ongoing

Department: Environmental Services . .

R . . Revised Completion Diite:
Council District:  City-wide
Location: Various City-owned Fuel Tanks
Description: This project monitors and performs soil cleanup, when necessary, at City facilities where fuel tanks

have been removed.

Justification: This project is necessary to comply with the Hazardous Materials Storage Perrnit Ordinance No.
21334,

L 2 I S

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Cost Elements Years Appn. Estimate Total  5-Year Total

Maintenance 88 88 50 50 50 50 50 250

TOTAL

General Fund

TOTAL 88 88 50 50 50 50 50 250

ANNUAL GPERATING BUDGET WPAGT 000S) |1
None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Area: N/A
Initial Project Budget: SNI Area: N/A
Appn. #: 4088

V-1209



Municipal Improvements Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

8. Interim City Facilities Improvements

CSA: Strategic Support Initial Start Date: 1st Qtr. 2004
CSA Outcome: Safe and Functional Public Infrastructure, Facilities, Revised Start Date:
Matgrlals and Equipment Initial Completion Date: TBD

Department: Public Works ) )

e Revised Completion Date:
Council District: 3
Location: Old MLK Library, Health Building
Description: Funding is necessary to prepare the old Martin Luther King Library and Health Building to house

approximately 425 City staff that will not be relocating to the new City Hall, through 2006-2007.

Justification: Funding will be used for relocation, work space furniture and programming, and expansion of the
existing communication and technology infrastructure at both facilities.

EXPENDITURE SCHEDULE (000'S)

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Construction 1,600 190 1,410 1,410 1,600
TOTAL 1,600 190 1,410 1,410 1,600
FUNDING SOURCE SCHEDULE (000'S)

Interim City Facilities 1,600 190 1,410 1,410 1,600
Improvement Fund

TOTAL 1,600 190 1,410 1,410 1,600

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2003-2004 Redevelopment Area: N/A
Initial Project Budget: $1,600,000 SNI Area: N/A
Appn. #: 4851

V-1210




Municipal Improvements Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

9. Unanticipated/Emergency Maintenance

CSA: Strategic Support Initial Start Date: Ongoing
CSA Outcome: Safe and Functional Public Infrastructure, Facilities, Revised Start Date:
Materials and Equipment Initial Completion Date: Ongoing

Department: General Services . )

e . . Revised Completion Date:
Council District: City-wide
Location: Various
Description: This project allocates funds to respond to unanticipated maintenance needs.
Justification: These funds are used to implement projects that correct safety problems or address other

maintenance needs.

Cost Elements Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Years Appn. Estimate Total 5-Year Total
Construction 246 246\ 200” 200 200 ‘200 26)0 1,006 7
TOTAL ” 246 246 2007ﬁ7 o 2’00 200 " 200 ZCJVC{ 1 ,0760 7
L ruwwesoueesomeueows 1
General Fund 246 246 200 200 200 200 200 1,000
rora, 246 246 7 200 200 200 200 200 1,660 -
O o L I

None

Major Changes in Project Cost:
N/A

Notes:
Project schedule dates and selected budget information are not provided due to the ongoing nature of this project.

FY Initiated: Ongoing Redevelopment Arez: N/A
Initial Project Budget: SN Area: N/A
Appn. #: 5393
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Municipal Improvements Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

10. Paseo Plaza Public Art

CSA: Strategic Support Initial Start Date: 3rd Qtr. 2003
CSA Outcome: Safe and Functional Public infrastructure, Facilities, Revised Start Date:
Materials and Equipment Initial Com ; .
X . pletion Date: 2nd Qtr. 2005
Depart t: Conventions, Arts and Entertainment ) .
epa _me? . Revised Completion Date: 4th Qtr. 2005
Council District: N/A
Location: Second Street by the Repertory Theater
Description: This project provides funding to design and construct new and repair older art pieces for the Paseo
Plaza.
Justification: Improvements are needed to maintain these City assets and to comply with the City's public art
policy.

EXPENDITURE SCHEDULE (000'S)

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project
Cost Elements

Years Appn. Estimate Total 5-Year Total
Public Art 193 77 116 116 193
TOTAL 193 77 116 116 193
FUNDING SOURCE SCHEDULE (000'S)

Redevelopment Capital 193 77 116 116 193
Projects Fund

TOTAL 193 77 116 116 193

ANNUAL OPERATING BUDGET IMPACT (000'S)

None

Major Changes in Project Cost:

None

Notes:

FY Initiated: 2003-2004 Redevelopment Area: N/A
Initial Project Budget: $193,000 SNI Area: N/A
Appn. #: 4681

V-1212




Municipal Improvements Capital Program

2006-2010 Adopted Capital Improvement Program
Detail of Capital Projects

11. Twohy Building Public Art

CSA: Strategic Support Initial Start Date: 3rd Qtr. 2002
CSA Outcome: Safe and Functional Public Infrastructure, Facilities, Revised Start Date:
Deoartment g/laterlals andEr(tqurrcljeEtt Hai X Initial Completion Date: 2rd Qtr. 2004
: onventions, Arts and Entertainmen
epartmen Revised Completion Date: 4th Qtr. 2005
Council District: 3
Location: First Street/ Paseo de San Antonio
Description: This project provides funding to design and construct art work for the Twohy Buildirg.
Justification: These are private funds that are designated for art work at the Twohy Building location.

L DPENDURESGHEDUEGOOS) |

Prior 2004-05 2004-05 2005-06 2006-07 2007-08 2008-09 2009-10 5-Year Beyond Project

Cost Elements Years Appn. Estimate Total 5-Year Total

Public Art 192 45 147 147 192

TOTAL

FUNDING SOUR SCHEDULE (000°S) _

Redevelopment Capital
Projects Fund

TOTAL 192 147 147 192

ANNUAL OPERATI G BUDGET IMPACT (000'S) -—
None

Major Changes in Project Cost:
None

Notes:

This project was delayed due to artistic differences between the building owner and the City. Construction is scheduled to
commence in the 4th quarter of 2005.

FY Initiated: 2002-2003 Redevelopment Area: N/A
Initial Project Budget: $200,000 SNl Area: N/A
Appn. #: 4278
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2005-2006 CarrTAL BUDGET

2006-2010 CarrTAL
IMPROVEMENT PROGRAM

MUNICIPAL
IMPROVEMENTS

SUMMARY OF PROJECTS WITH
Crose-Out Costs ONLY IN 2005-

20006

The Summary of Projects with Close-Out Costs Only in 2005-2006 includes
those projects that are near completion with only minimal costs (typically in-
spection services and program management) (o finish the project budgeted in
2005-2006. On the Use of Funds statement, the projects in this summary are
not numbered




Municipal Improvements Capital Program

2006-2010 Adopted Capital Improvement Program
Summary of Projects with Close-out Costs Only in 2005-2006

Project Name: Animal Shelter Facility Initial Start Date: 1st Qtr. 2001
5-Year CIP Budget: $59,000 Revised Start Date: 1st Qtr. 2002
Total Budget: $15,269,000 Initial End Date: 2nd Qtr. 2002
Council District: City-wide Revised End Date: 3rd Qtr. 2004

Description: This project provided funding for the construction of a facility to house stray animais.
While the project construction is complete, funding is necessary for post-construction
related activities.

Project Name: Convention Center Capital Improvements Initial Start Date: 1st Qtr. 2001
5-Year CIP Budget: $549 Revised Start Date:

Total Budget: $2,171,850 Initial End Date: 2nd Qtr. 2003

Council District: 3 Revised End Date: 3rd Qtr. 2005

Description: This project provides funding for the purchase and installation of expansion joint
covers, new facility doors, a new fire alarm system for the Civic Auditorium, and a
new sound system for the Convention Center meeting rooms.

Project Name: Opera San José at Fox Theatre Initial Start Date: 1st Qtr. 2000
5-Year CIP Budget: $5,000 Revised Start Date:

Total Budget: $730,491 Initial End Date: 3rd Qtr. 2004

Council District: 3 Revised End Date: 3rd Qtr. 2005

Description: This project provides funding for the Public Works Department to provide code
compliance inspection services.

V-1215
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